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L ocation Description Restrictions Schedule
R-26488 |Combined stretch of I-70 and |- '|Road rehabilitation and ||Complete closure of mainline |- ||May 26 to August
65 bride repair 70 and 1-65 between north and 19, 2003
south splits
R-25811 |I-74 - 1-465 to London Road N.A. Both directions of traffic will April to August
share the westbound lanes
R-26131 |US52 - 1-465 to Post Road N.A. two 10 day closures and one 15 || Scheduled for May
day closure letting
R-26549 |1-465 at 56th Street Ramp reconfiguration / ||Mainline 1-465 should not be N.A.
reconstruction affected
R-25836 |I-70 Six points Road N.A. Some intermittent lane N.A.
restrictions for bridge pier
construction
R-25713 |US 40 from raceway road to Added travel lanes 15 calendar day closure for Completion date
research drive demolition of railroad bridge and |November, 2004
pavement
R-25274 |Michigan Road (US421) from |Added travel lanes N.A. Completion date
0.16 miles south to 0.89 miles June, 2003

north of 1-465
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